DIVISION 10
*BL-0043
CABARRUS
PROJ.CATEGORY
EXEMPT

DIVISION 13
*HI-0010
McDOWELL
PROJ.CATEGORY
STATEWIDE

DIVISION 14
*HB-0015
HAYWOOD
PROJ.CATEGORY
HWY FUNDS

DIVISION 1
R-5739
NORTHAMPTON
PROJ.CATEGORY
DIVISION

U-5939
PASQUOTANK
PROJ.CATEGORY
REGIONAL

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP ADDITIONS

NORTH WASHINGTON STREET, PARK DRIVE TONC 73
(EAST FRANKLIN STREET). CONSTRUCT SIDEWALK,
CURB AND GUTTER AND WIDEN TO 12 FOOT SHARED
TRAVEL LANES WITH BIKE SHARROWS.

ADD PROJECT AT THE REQUEST OF THE MPO.

ENGINEERING

CONSTRUCTION

[-40, MILE MARKER 67 TO MILE MARKER 73 (OLD FORT
MOUNTAIN). CONSTRUCT SAFETY AND DRAINAGE
IMPROVEMENTS, REHABILITATE PAVEMENT, AND
RECONSTRUCT MEDIAN BARRIER.

ADD NEW INTERSTATE MAINTENANCE PROJECT AT
THE REQUEST OF THE DIVISION.

CONSTRUCTION

US 19/23/74, REPLACE BRIDGE 430133 OVER
JONES COVE ROAD (SR 1527).

ADD PROJECT AT THE REQUEST OF THE
STRUCTURES MANAGEMENT UNIT. PROJECT
PROGRAMMED FOR PRELIMINARY ENGINEERING
ONLY.

STIP MODIFICATIONS

NC 46, NC 48 IN GASTON TO THE VIRGINIA STATE RIGHT-OF-WAY
LINE. UPGRADE AND WIDEN EXISTING FACILITY. UTILITIES
ACCELERATE RIGHT-OF-WAY FROM FY 23 TO FY 22

TO ALLOW ADDITIONAL TIME FOR PARCEL CONSTRUCTION
ACQUISITION PRIOR TO LET.

US 17 BUSINESS, SR 1145 (OAK STUMP ROAD). RIGHT-OF-WAY
IMPROVE INTERSECTION. UTILITIES

TO ALLOW ADDITIONAL TIME FOR PLANNING AND CONSTRUCTION

DESIGN, DELAY RIGHT-OF-WAY FROM FY 23 TO FY 24
AND CONSTRUCTION FROM FY 24 TO FY 25.

FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -

FY 2022 -
FY 2023 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2025 -
FY 2026 -
FY 2027 -
FY 2028 -

FY 2024 -
FY 2024 -
FY 2025 -
FY 2026 -
FY 2027 -

ITEM N
(HANDOUT)

$92,000
$23,000
$419,000

$105,000

$639,000

$7,500,000

$7,500,000

$15,000,000

$2,763,000
$5,379,000
$5,379,000
$5,501,000
$11,086,000
$8,177,000

$2,235,000

$40,520,000

$2,806,000

$299,000
$2,599,000
$3,593,000

$808,000

$10,105,000

(NHPIM)
(NHPIM)

3333333

33333

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



DIVISION 2
B-5612

PITT
PROJ.CATEGORY
REGIONAL

R-5816
CARTERET
PROJ.CATEGORY
REGIONAL

DIVISION 3

* B-4636
SAMPSON
PROJ.CATEGORY
STATEWIDE

B-6049

SAMPSON
PROJ.CATEGORY
DIVISION

P-5740B

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

NC 222, REPLACE BRIDGE 730024 OVER TAR RIVER.
ACCELERATE CONSTRUCTION FROM FY 28 TO FY 23
AT THE REQUEST OF STRUCTURES MANAGEMENT.

NC 58 (WEST FORT MACON), ATLANTIC BEACH
CAUSEWAY. ADD RIGHT TURN LANE.
TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY

ACQUISITION. DELAY CONSTRUCTION FROM FY 22 TO
FY 23.

NC 24, REPLACE BRIDGE 810056 OVER SIX RUNS
CREEK.

ACCELERATE CONSTRUCTION FROM FY 26 TO FY 23
AT THE REQUEST OF STRUCTURES MANAGEMENT.

SR 1206 (WRIGHT BRIDGE ROAD), REPLACE BRIDGE
810072 OVER GREAT COHARIE CREEK.

AT THE REQUEST OF STRUCTURES MANAGEMENT.,
DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23.

CSX SE LINE, IMPROVEMENTS TO HIGHWAY GRADE
CROSSINGS, CLOSE AND IMPROVE VARIOUS EXISTING
AT-GRADE CROSSINGS.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY CONSTRUCTION FROM FY 22 TO FY 23.

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

FY 2023 -
FY 2024 -
FY 2025 -

FY 2023 -
FY 2024 -

FY 2023 -
FY 2024 -

FY 2023 -
FY 2023 -
FY 2024 -
FY 2025 -

FY 2022 -
FY 2023 -
FY 2023 -
FY 2024 -
FY 2024 -
FY 2025 -
FY 2025 -

ITEM N
(HANDOUT)

$2,117,000
$6,026,000

$2,456,000

$10,599,000

$645,000

$180,000

$825,000

$2,603,000
$3,297,000
$5,900,000

$340,000
$401,000
$2,788,000

$211,000

$3,740,000

$600,000
$25,000
$18,000
$2,214,000
$1,570,000
$305,000

$217,000

$4,949,000

(NHPB)
(NHPB)

BGOFF
BGOFF
BGOFF
BGOFF

—_ e~~~
~ ~— — ~—

3535383

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



DIVISION 3
U-5791A
ONSLOW
PROJ.CATEGORY
DIVISION

W-5803A

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

W-5803B
ONSLOW
PENDER
PROJ.CATEGORY
REGIONAL

W-5803C
ONSLOW
PROJ.CATEGORY
REGIONAL

DIVISION 4
HS-2004J
HALIFAX
JOHNSTON
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

SR 2714, NC 53 (WESTERN BOULEVARD) TO SR 1324
(RAMSEY ROAD).

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY RIGHT-OF-WAY FROM FY 22 TO FY 24
AND CONSTRUCTION FROM FY 24 TO FY 26.

US 74, US 74 (EASTWOOD ROAD) AT US 17 (MILITARY
CUTOFF ROAD), AND US 74 (EASTWOOD ROAD) AT
CAVALIER DRIVE IN WILMINGTON. UPGRADE
PEDESTRIAN SIGNALS.

AT THE REQUEST OF THE DIVISION, DELAY
CONSTRUCTION FROM FY 22 TO FY 23.

US 17, US 17 BETWEEN NEW HANOVER / PENDER
COUNTY LINE AND MILE POST 19.3 IN ONSLOW
COUNTY. INSTALL SHOULDER RUMBLE STRIPS.

AT THE REQUEST OF THE DIVISION. DELAY
CONSTRUCTION FROM FY 22 TO FY 23.

US 17 BUSINESS, US 17 BUSINESS (MARINE
BOULEVARD) AND SR 1402 (OLD BRIDGE STREET).
UPGRADE TRAFFIC SIGNAL, PAVEMENT MARKINGS,
AND IMPROVE SIGHT DISTANCE.

AT THE REQUEST OF THE DIVISION, DELAY
CONSTRUCTION FROM FY 22 TO FY 23.

VARIOUS, INSTALL LONG LIFE PAVEMENT MARKINGS.
TO ALIGN PROJECT WITH PAVEMENT MARKING
SEASON. DELAY CONSTRUCTION FROM FY 21 TO FY
22,

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

FY 2024 -
FY 2024 -
AFTER FY 2029
FY 2026 -
FY 2027 -
FY 2028 -
FY 2029 -

FY 2023 -

FY 2023 -

FY 2023 -

FY 2022 -
FY 2023 -
FY 2024 -

ITEM N
(HANDOUT)

$6,707,000
$1,963,000
$3,371,000
$387,000
$12,774,000
$13,006,000
$9,163,000
$47,371,000

$42,000
$42,000

$425,000
$425,000

$82,000
$82,000

$43,000
$3,355,000

$937,000

$4,335,000

3333333

(HSIP)

(HSIP)

(HSIP)

(HSIP)
(HSIP)
(HSIP)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



DIVISION 4
U-3125C

WAYNE
PROJ.CATEGORY
REGIONAL

U-3125D

WAYNE
PROJ.CATEGORY
REGIONAL

U-5794

WILSON
PROJ.CATEGORY
DIVISION

DIVISION 5

* B-5684

WAKE
PROJ.CATEGORY
REGIONAL

EB-5703

DURHAM
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

US 117 (FUTURE I-795), NORTH OF SR 1135 (COUNTRY
CLUB ROAD) TO SOUTH OF SR 1129 (SOUTH LANDFILL
ROAD).

TO ALIGN THE RIGHT-OF-WAY SCHEDULE WITH THE
CURRENT LET DATE. DELAY RIGHT-OF-WAY FROM FY
25 TOFY 29,

US 117 (FUTURE 1-795), SOUTH OF SR 1129 (SOUTH
LANDFILL ROAD) TO SOUTH OF SR 1927 (GENOA
ROAD).

TO ALIGN THE RIGHT-OF-WAY SCHEDULE WITH THE
CURRENT LET DATE,_DELAY RIGHT-OF-WAY FROM FY
25 TO FY 29.

SR 1309 (BLOOMERY ROAD) SR 1382 (PACKHOUSE
ROAD), US 264 ALTERNATE TO NC 58. WIDEN AND
UPGRADE FACILITY.

ACCELERATE RIGHT-OF-WAY FROM FY 23 TO FY 22
TO ALLOW ADDITIONAL TIME FOR PARCEL
ACQUISITION PRIOR TO LET.

US 401 (CAPITAL BOULEVARD), REPLACE BRIDGE
910146 OVER CRABTREE CREEK IN RALEIGH.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY RIGHT OF WAY FROM FY 22 TO FY 23
AND CONSTRUCTION FROM FY 23 TO FY 24.

LASALLE STREET, KANGAROO DRIVE TO SPRUNT
AVENUE IN DURHAM. CONSTRUCT SIDEWALKS ON
BOTH SIDES FROM KANGAROO DRIVE TO US 70
BUSINESS (HILLSBOROUGH ROAD) AND ON ONE SIDE
FROM HILLSBOROUGH ROAD TO SPRUNT AVENUE.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY RIGHT OF WAY FROM FY 21 TO FY 22.

RIGHT-OF-WAY
UTILITIES

FY 2029 -
FY 2029 -

CONSTRUCTION  AFTER FY 2029 -

RIGHT-OF-WAY

UTILITIES

FY 2029 -

AFTER FY 2029 -

FY 2029 -

CONSTRUCTION AFTER FY 2029 -

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

FY 2022 -
FY 2022 -
FY 2025 -
FY 2026 -
FY 2027 -

FY 2023 -
FY 2023 -
FY 2024 -
FY 2025 -
FY 2026 -

FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -

$13,300,000

$59,399,000

$1,888,000

$589,000

ITEM N
(HANDOUT)

$100,000
$138,000

(NHP)
(NHP)
(NHP)
$13,538,000

$6,765,000 (NHP)
$6,765,000 (NHP)
$2,173,000 (NHP)

(NHP)

$75,102,000

$1,000,000

$946,000
$3,069,000
$4,242,000

33333

$11,145,000

$430,000 ( )
$330,000 ( )
$4,359,000 (NHPB)
$3,659,000 ( )
(NHPB)

$9,367,000

$412,000 (
$103,000 (
$1,152,000 (TAANY)
$288,000 (
$1,955,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



DIVISION 5
EB-5718

WAKE
PROJ.CATEGORY
DIVISION

EB-6021

WAKE
PROJ.CATEGORY
DIVISION

EB-6046

WAKE
PROJ.CATEGORY
DIVISION

HL-0031

WAKE
PROJ.CATEGORY
DIVISION

P-5717

DURHAM
PROJ.CATEGORY
REGIONAL

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

SR 1012 (WESTERN BOULEVARD), CONSTRUCT
BICYCLE / PEDESTRIAN TUNNEL IMMEDIATELY WEST
OF SR 1321 (AVENT FERRY ROAD) IN RALEIGH.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY CONSTRUCTION FROM FY 24 TO FY 25.

BEAVER CREEK GREENWAY EXTENSION, KELLY ROAD
PARK TO APEX NATURE PARK IN APEX. GREENWAY
EXTENSION. REALIGN ADJACENT SEGMENT OF
EXISTING BEAVER CREEK GREENWAY.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY CONSTRUCTION FROM FY 21 TO FY 22.

(SR 1307) WEST CHATHAM STREET, HUNTER STREET
TO SAUNDER STREET IN APEX. CONSTRUCT
SIDEWALK EXTENSIONS AND IMPROVE SAFETY OF
PEDESTRIAN CROSSING.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY CONSTRUCTION FROM FY 21 TO FY 22.

SR 1007 (POOLE ROAD), SR 2233 (SMITHFIELD ROAD).
UPGRADE INTERSECTION.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY CONSTRUCTION FROM FY 22 TO FY 23.

NORFOLK SOUTHERN H LINE, CROSSING 734742W AT
SR 1121 (CORNWALLIS ROAD) IN DURHAM.
CONSTRUCT GRADE SEPARATION.

TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY
AND UTILITIES, DELAY CONSTRUCTION FROM FY 23
IOFY24.

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

FY 2025 -
FY 2025 -
FY 2026 -
FY 2026 -

FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -
FY 2024 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2024 -
FY 2024 -
FY 2025 -
FY 2026 -
FY 2027 -

ITEM N
(HANDOUT)

$1,939,000
$485,000
$1,261,000
$315,000

$4,000,000

$1,053,000
$5,512,000
$6,565,000

$572,000
$381,000
$953,000

$165,000
$52,000
$14,000
$5,000
$1,419,000

$447,000

$2,102,000

$2,500,000
$1,878,000
$1,000,000

$226,000
$9,227,000
$8,975,000

$4,172,000

$27,978,000

(BGDA)

5333533

e e e e
—_ = — —

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



DIVISION 5
P-5737

WAKE
PROJ.CATEGORY
STATEWIDE

* TA-4923
DURHAM
PROJ.CATEGORY
DIVISION

U-4724

DURHAM
PROJ.CATEGORY
TRANSITION

U-5823

DURHAM
PROJ.CATEGORY
DIVISION

U-5826

WAKE
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

CSX S LINE, SR 2108 (MILLBROOK ROAD) IN RALEIGH.
CONSTRUCT GRADE SEPARATION AND CLOSE
CROSSING 630605A.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND

DESIGN. DELAY CONSTRUCTION FROM FY 23 TO FY 24.

DURHAM AREA TRANSIT AUTHORITY, REPLACEMENT
BUS.

ADD FUNDING TO FY 22 AT THE REQUEST OF MPO.

SR 1158 (CORNWALLIS ROAD), SR 2295 (SOUTH
ROXBORO STREET) TO SR 1127 (CHAPEL HILL ROAD)
IN DURHAM. BICYCLE AND PEDESTRIAN FEATURES.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND

DESIGN. DELAY RIGHT OF WAY FROM FY 21 TO FY 22.

WOODCROFT PARKWAY EXTENSION, SR 1116
(GARRETT ROAD) TO NC 751 (HOPE VALLEY ROAD) IN
DURHAM. CONSTRUCT ROADWAY ON NEW
ALIGNMENT.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND

DESIGN, DELAY RIGHT OF WAY FROM FY 22 TO FY 24.

SR 2000 (FALLS OF NEUSE ROAD), I-540 TO SR 2006
(DURANT ROAD). ADD LANES.

TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY
AND UTILITIES, DELAY CONSTRUCTION FROM FY 21
TOFY22

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

CAPITAL

RIGHT-OF-WAY

CONSTRUCTION

RIGHT-OF-WAY

UTILITIES

CONSTRUCTION

CONSTRUCTION

FY 2022 -
FY 2022 -
FY 2024 -
FY 2024 -
FY 2025 -
FY 2025 -

FY 2021 -
FY 2021 -
FY 2021 -
FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -
FY 2024 -
FY 2024 -
FY 2024 -

FY 2024 -
FY 2024 -
FY 2024 -
FY 2024 -
FY 2025 -
FY 2025 -

FY 2022 -
FY 2023 -
FY 2024 -

ITEM N
(HANDOUT)

$6,111,000
$1,228,000
$3,661,000
$6,008,000
$5,339,000
$7,192,000
$29,539,000

$880,000
$1,834,000
$1,686,000
$166,000
$664,000
$5,230,000

$1,785,000
$448,000
$3,854,000
$120,000
$1,004,000
$7,211,000

$465,000
$435,000
$320,000
$80,000
$3,000,000
$750,000
$5,050,000

$1,730,000
$3,534,000

$1,236,000

$6,500,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



DIVISION 5
U-6243

WAKE
PROJ.CATEGORY
DIVISION

DIVISION 6
*HS-2006B
CUMBERLAND
PROJ.CATEGORY
DIVISION

*HS-2006C
CUMBERLAND
PROJ.CATEGORY
DIVISION

* HS-2006D
ROBESON
PROJ.CATEGORY
DIVISION

DIVISION 7
C-5555E
GUILFORD
PROJ.CATEGORY
EXEMPT

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

SR 1152 (HOLLY SPRINGS ROAD), FLINT POINT LANE
TO SR 1301 (SUNSET LAKE ROAD) IN HOLLY SPRINGS.
WIDEN TO A FOUR-LANE MEDIAN-DIVIDED FACILITY
AND CONSTRUCT SIDEWALK.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY CONSTRUCTION FROM FY 21 TO FY 22,

CONSTRUCTION

SR 1006 (PERSON STREET), SR 1006 (PERSON
STREET) FROM US 301 /1-95 BUSINESS (EASTERN
BOULEVARD) TO JUST EAST OF WATER STREET.
CONVERT SECTION FROM FOUR LANES TO THREE
LANES WITH INTERSECTION IMPROVEMENTS AT
BROAD STREET AND EASTERN BOULEVARD IN
FAYETTEVILLE.

ADD PROJECT BREAK AT THE REQUEST OF THE
TRANSPORTATION MOBILITY AND SAFETY DIVISION.

CONSTRUCTION

NC 53 (CEDAR CREEK ROAD), NC 53 (CEDAR CREEK
ROAD) FROM JUST NORTH OF PLYMOUTH STREET TO
JUST SOUTH OF TROY DRIVE. INSTALL MEDIAN WITH
SOUTHBOUND U-TURN AND BULB-OUT, SIDEWALK,
AND RECTANGULAR RAPID FLASHING BEACON
PEDESTRIAN CROSSING WITH REFUGE IN
FAYETTEVILLE.

ADD PROJECT BREAK AT THE REQUEST OF THE
TRANSPORTATION MOBILITY AND SAFETY DIVISION.

RIGHT-OF-WAY
CONSTRUCTION

SR 1935 (HOWELL ROAD), CONVERT INTERSECTION
OF SR 1924 (BARKER TEN MILE ROAD) AND SR 1935
(HOWELL ROAD) TO AN ALL WAY STOP. REALIGN
NORTH LEG OF SR 1005 (TOLARSVILLE ROAD) AT SR
1935 (HOWELL ROAD) AND REMOVE SOUTH LEG.

ADD PROJECT BREAK AT THE REQUEST OF THE
TRANSPORTATION MOBILITY AND SAFETY DIVISION.

RIGHT-OF-WAY
CONSTRUCTION

VARIOUS, SR 1546 (COLLEGE ROAD) AND SR 2179
(NEW GARDEN ROAD) IN GREENSBORO. CONSTRUCT
SIDEWALKS.

TO ALLOW CITY ADDITIONAL TIME TO ADVERTISE

PROJECT, DELAY CONSTRUCTION FROM FY 21 TO FY
22,

CONSTRUCTION

FY 2022 -
FY 2022 -

FY 2022 -

FY 2023 -
FY 2024 -

FY 2022 -
FY 2023 -

FY 2022 -
FY 2022 -
FY 2022 -

ITEM N
(HANDOUT)

$3,600,000

$14,400,000

$18,000,000

$694,000

$694,000

$37,000

$1,142,000

$1,179,000

$20,000
$428,000
$448,000

$200,000
$600,000

$200,000

$1,000,000

(BGDA)

(HSIP)

(HSIP)
(HSIP)

(HSIP)
(HSIP)

(CMAQ)
(BGDA)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



ITEM N

(HANDOUT)
REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM
STIP MODIFICATIONS
DIVISION 7
EB-5873 SR 1278 (SOUTH COLLEGE DRIVE), SR 1300 (EAST CONSTRUCTION FY 2022 - $103,000 (TA5200)
GUILFORD GREEN DRIVE) TO SR 1113 (EAST KIVETT DRIVE) IN FY 2022 - $26,000 (L)
PROJ.CATEGORY  HIGH POINT. CONSTRUCT SIDEWALK. $129,000
DIVISION TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY CONSTRUCTION FROM FY 21 TO FY 22.
P-5709 NORFOLK SOUTHERN H LINE, CONSTRUCT GRADE RIGHT-OF-WAY FY 2022 - $625,000 (T)
GUILFORD SEPARATION AT FRANKLIN BOULEVARD CROSSING FY 2023-  $1,875,000 (T)
PROJ.CATEGORY  (722959A) IN GREENSBORO, AND CLOSE O'FERRELL UTILITIES FY 2022 - $230,000 (T)
REGIONAL STREET CROSSING (722961B). FY 2023 - $689,000 (T)
TO ALLOW ADDITIONAL TIME FOR DESIGN, DELAY CONSTRUCTION FY 2024 -  $2,307,000 (T)
CONSTRUCTION FROM FY 23 TO FY 24. FY 2024 - $91,000 (O)
FY2025-  $5,740,000 (T)
FY 2025 - $227,000 (0)
FY 2026 -  $1,453,000 (T)
FY 2026 - $57,000 (O)
$13,294,000
* TA-6721 ORANGE PUBLIC TRANSIT, PURCHASE TWO (2) LIGHT ~ ACQUISITION FY 2022 - $98,000 (T)
ORANGE TRANSIT VEHICLES FY 2022 - $11,000 (L)
PROJ.CATEGORY  ADD FUNDING FROM PREVIOUS ALLOCATION YEARS $109,000
DIVISION TO FY 22 AT THE REQUEST OF MPO.
*TD-5155 ORANGE PUBLIC TRANSIT, 1 REPLACEMENT LTV (25" CAPITAL FY 2022 - $62,000 (BGDA)
ORANGE AND RADIO, VEHICLE LETTERING AND LOGOS, AND FY 2022 - $15,000 (L)
PROJ.CATEGORY  ON-BOARD CAMERA. $77,000
DIVISION ADD FUNDING FROM PREVIOUS ALLOCATION YEARS
TO FY 22 AT THE REQUEST OF MPO.
U-6014 SR 1716 (GRAHAM- HOPEDALE ROAD), SR 1720 (WEST ~ RIGHT-OF-WAY FY 2023-  $4,700,000 (T)
ALAMANCE HANOVER ROAD) TO MORNINGSIDE DRIVE IN UTILITIES FY 2023-  $1,200,000 (T)
PROJ.CATEGORY  BURLINGTON. WIDEN TO MULTILANES WITH BICYCLE/ CONSTRUCTION FY 2025 - $132,000 (T)
DIVISION PEDESTRIAN ACCOMMODATIONS. FY 2026 - $7,399,000 (T)
TO ALLOW ADDITIONAL TIME FOR PLANNING AND FY2027-  $4,434,000 (T)
DESIGN. DELAY CONSTRUCTION FROM FY 24 TO FY 25. FY 2028 -  $1,235,000 (T)
$19,100,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021 8



DIVISION 8
R-5930

CHATHAM
PROJ.CATEGORY
DIVISION

U-3400
GUILFORD
RANDOLPH
PROJ.CATEGORY
DIVISION

U-5815BA

MOORE
PROJ.CATEGORY
REGIONAL

U-6006
RANDOLPH
PROJ.CATEGORY
DIVISION

DIVISION 9
B-5007

FORSYTH
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

NEW ROUTE, COUNTRY ROUTT BROWN ROAD TO US
15/US 501. CONSTRUCT 2-LANE ROADWAY ON NEW
LOCATION.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY RIGHT OF WAY FROM FY 22 TO FY 23
AND CONSTRUCTION FROM FY 23 TO FY 24.

SR 1577 / SR 1004 (ARCHDALE ROAD), US 311 (MAIN
STREET) TO EAST OF SPRINGWOOD LANE IN
ARCHDALE. WIDEN TO MULTILANES.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY RIGHT OF WAY FROM FY 22 TO FY 23.

US 1 (SANDHILLS BOULEVARD), KNIGHT STREET IN
ABERDEEN TO OLD US 1 IN ABERDEEN AND
SOUTHERN PINES. RELOCATE WATER TRANSMISSION
LINE.

ADD NEW PROJECT BREAK AT THE REQUEST OF
DIVISION 8.

US 220 BUSINESS, SR 2123 (CAUDLE ROAD) TO SR
2270 (US 311 EXTENSION) IN RANDLEMAN. WIDEN TO 4-
LANE DIVIDED FACILITY.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY RIGHT OF WAY FROM FY 22 TO FY 23
AND CONSTRUCTION FROM FY 25 TO FY 26.

WEST FIRST STREET, REPLACE BRIDGE 330296 OVER
NORFOLK SOUTHERN RAILWAY IN WINSTON-SALEM.
TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN. DELAY RIGHT-OF-WAY FROM FY 21 TO FY 22.

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY

UTILITIES

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

FY 2023 -
FY 2023 -
FY 2024 -
FY 2024 -
FY 2025 -
FY 2026 -
FY 2027 -

FY 2023 -
FY 2024 -
FY 2023 -
FY 2024 -
FY 2026 -
FY 2027 -
FY 2028 -

FY 2022 -

FY 2023 -
FY 2023 -
FY 2026 -
FY 2027 -
FY 2028 -

FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -

ITEM N
(HANDOUT)

$1,693,000
$360,000
$4,443,000
$9,000,000
$8,534,000
$5,564,000
$759,000
$30,353,000

$3,950,000
$3,950,000
$6,063,000
$6,063,000
$5,693,000
$7,726,000

$5,181,000

$38,626,000

$4,704,574
$4,704,574

$1,000,000
$2,748,000
$3,808,000
$4,233,000
$459,000
$12,248,000

$56,000
$14,000
$560,000

$140,000

$770,000

3333333

33333

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021



DIVISION 9
EB-5722
FORSYTH
PROJ.CATEGORY
DIVISION

EB-5952
FORSYTH
PROJ.CATEGORY
DIVISION

HS-2009B
DAVIDSON
PROJ.CATEGORY
REGIONAL

HS-2009C
DAVIDSON
PROJ.CATEGORY
REGIONAL

HS-2009D

ROWAN
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

NC 67 (SILAS CREEK PARKWAY), BOLTON STREET TO
LOCKLAND AVENUE IN WINSTON-SALEM. CONSTRUCT
SIDEWALK ON NORTH SIDE TO CONNECT EXISTING
SECTIONS.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND

DESIGN. DELAY RIGHT-OF-WAY FROM FY 21 TO FY 22,

FAIRLAWN DRIVE, NC 67 (REYNOLDA ROAD) TO SR
1528 (SILAS CREEK PKWY) IN WINSTON-SALEM.
CONSTRUCT SIDEWALK.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY RIGHT-OF-WAY FROM FY 21 TO FY 22.

US 64, US 64 FROM SR 2782 (BOWERS ROAD TO EAST
OF SR 2012/ SR 2227 (HEATH CHURCH ROAD / NEW
BOWERS ROAD). CONSTRUCT 4 REDUCED CONFLICT
INTERSECTIONS AND LEFT-OVER WITH U-TURN BULB
EAST OF SR 2012/ SR 2227.

ADD PROJECT SEGMENT B AT THE REQUEST OF THE
TRANSPORTATION MOBILITY AND SAFETY DIVISION.

US29/US70,US29/US 70, VICINITY OF FLEET DARR
ROAD WEST OF SR 2123 (LEXINGTON AVENUE)
CONNECTOR. INSTALL DIRECTIONAL LEFTOVERS.

ADD PROJECT SEGMENT C AT THE REQUEST OF THE
TRANSPORTATION MOBILITY AND SAFETY DIVISION.

SR 1007 (JAKE ALEXANDER BOULEVARD), SR 1007
(JAKE ALEXANDER BOULEVARD) AT MORLAN PARK
ROAD. INSTALL CONCRETE CHANNELIZATION AND
LEFT-OVER WITH U-TURN BULB EAST OF MORLAN
PARK ROAD.

ADD PROJECT SEGMENT D AT THE REQUEST OF THE
TRANSPORTATION MOBILITY AND SAFETY DIVISION.

RIGHT-OF-WAY

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -

FY 2023 -
FY 2023 -
FY 2023 -

FY 2026 -

FY 2022 -
FY 2022 -
FY 2023 -

ITEM N
(HANDOUT)

$728,000
$182,000
$102,000
$360,000

$116,000

$1,488,000

$198,000
$50,000
$593,000

$148,000

$989,000

$30,000
$20,000
$1,500,000
$1,550,000

$500,000
$500,000

$110,000

$40,000
$350,000
$500,000

BGANY)
L)
BGDA)

TAANY)

— — — — —

(HSIP)
(HSIP)
(HSIP)

(HSIP)

(HSIP)
(HSIP)
(HSIP)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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DIVISION 9
P-5726

ROWAN
PROJ.CATEGORY
REGIONAL

DIVISION 10

* B-6048

ANSON
PROJ.CATEGORY
DIVISION

*C-5613J
MECKLENBURG
PROJ.CATEGORY
EXEMPT

* EB-5829
MECKLENBURG
PROJ.CATEGORY
DIVISION

EB-5949
MECKLENBURG
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

NORFOLK SOUTHERN, NS MAINLINE IN ROWAN
COUNTY. CONSTRUCT TRACK IMPROVEMENTS,
SECOND PLATFORM, PEDESTRIAN UNDERPASS,

SITEWORK, RETAINING WALL AND SIGNAL EQUIPMENT.

TO ALLOW ADDITIONAL TIME FOR RAILROAD WORK.
DELAY CONSTRUCTION FROM FY 22 TO FY 24.

SR 1812 (DIGGS ROAD), REPLACE BRIDGE 030039
OVER JONES CREEK.

ACCELERATE CONSTRUCTION FROM FY 24 TO FY 23

AT THE REQUEST OF THE STRUCTURES
MANAGEMENT UNIT.

NC 115, HICKORY STREET INTERSECTION. IMPROVE
INTERSECTION.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY CONSTRUCTION FROM FY 23
10 24.

MATTHEWS, CONSTRUCT FOUR MILE CREEK
GREENWAY CROSSING UNDER SR 3448 (SOUTH
TRADE STREET)

ACCELERATE CONSTRUCTION FROM FY 24 TO FY 22

AT THE REQUEST OF THE MPO.

PINEVILLE, NC 51 CORRIDOR ACCESS MANAGEMENT.

CLOSURE OF EXISTING JOHNSTON DRIVE
INTERSECTION ALONG NC 51 AND RELOCATION OF
JOHNSTON DRIVE TO LINE UP WITH EXISTING
CHURCH STREET INTERSECTION.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY CONSTRUCTION FROM FY 21
TOFY 22,

CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

FY 2024 -
FY 2024 -
FY 2025 -
FY 2026 -

FY 2022 -
FY 2023 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2024 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -
FY 2023 -

FY 2022 -
FY 2022 -

$5,320,000

$405,000

ITEM N
(HANDOUT)

$780,000 (
$4,000,000 (
$5,000,000 (
(

$15,100,000

$190,000 (BGOFF)
$1,441,000 (BGOFF)
$459,000 (BGOFF)

$2,090,000

$124,000 (
$25,000 (

$729,000 (CMAQ)
(

$1,283,000

$29,000 (
$838,000 (
$282,000 (

$19,000 (BGDA
$559,000 (
$189,000 (
$1,916,000

$1,175,000 (BGDA)
$1,435,000 (L)

$2,610,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021

11



ITEM N

(HANDOUT)
REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM
STIP MODIFICATIONS

DIVISION 10
HL-0024 SR 3468 (WEDDINGTON ROAD), SR 3440 (MCKEE RIGHT-OF-WAY FY2022-  $2,300,000 (BA)
MECKLENBURG ROAD) INTERSECTION. CONSTRUCT INTERSECTION CONSTRUCTION FY 2024 - $59,000 (BA)
PROJ.CATEGORY IMPROVEMENTS. FY 2025-  $4,497,000 (BA)
EXEMPT TO ALLOW ADDITIONAL TIME FOR PLANNING AND FY2026- $1,367,000 (BA)

DESIGN, DELAY CONSTRUCTION FROM FY 23 TO FY 24. $8,223,000
HL-0025 GREYLOCK RIDGE ROAD, EAST JOHN STREET TO RIGHT-OF-WAY FY 2023 - $414,000 (BA)
MECKLENBURG EAST CHARLES STREET. EXTEND ROADWALY. CONSTRUCTION FY 2024 - $30,000 (BA)
PROJ.CATEGORY 1O ALLOW ADDITIONAL TIME FOR PLANNING AND FY 2025-  $2,428,000 (BA)
EXEMPT DESIGN, DELAY RIGHT OF WAY FROM FY 22 TO FY 23 FY 2026 - $548,000 (BA)

AND CONSTRUCTION FROM FY 23 TO FY 24. $3,420,000
*HL-0038A US 29/74 (WILKINSON BLVD) AND US 29 (N TRYON ST),  CONSTRUCTION FY 2022- $2,796,000 (BGDACV)
MECKLENBURG US 29/74 (WILKINSON BLVD) FROM GASTON COUNTY $2,796,000
PROJ.CATEGORY  LINE TO FIELD RIDGE ROAD AND US 29 (NORTH
EXEMPT TRYON STREET) FROM WEST SUGAR CREEK ROAD TO

OLD CONCORD ROAD. RESURFACE ROADWAYS.

SEGMENT PROJECT INTO SEGMENTS A, B, C, AND D

AT THE REQUEST OF THE DIVISION.
*HL-0038B VARIOUS, REPLACE PAVEMENT MARKINGS AND SNOW  CONSTRUCTION FY2022- $2,319,000 (BGDACV)
MECKLENBURG PLOWABLE MARKERS. $2,319,000
PROJ.CATEGORY  SEGMENT PROJECT INTO SEGMENTS A, B. C. AND D
EXEMPT AT THE REQUEST OF THE DIVISION.
* HL-0038C VARIOUS, REPLACE TRAFFIC SIGNAL LOOPS. CONSTRUCTION FY 2022 - $90,000 (BGDACV)
MECKLENBURG SEGMENT PROJECT INTO SEGMENTS A, B, C, AND D $90,000
PROJ.CATEGORY AT THE REQUEST OF THE DIVISION.
DIVISION
*HL-0038D -485, REPLACE OVERHEAD SIGNS. CONSTRUCTION FY 2022 - $511,000 (BGDACV)
MECKLENBURG SEGMENT PROJECT INTO SEGMENTS A, B, C. AND D $511,000
PROJ.CATEGORY AT THE REQUEST OF THE DIVISION.
EXEMPT

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021 12



DIVISION 10

* HL-0039A

UNION
PROJ.CATEGORY
DIVISION

*HL-0039B

UNION
PROJ.CATEGORY
DIVISION

*HL-0039C
UNION
PROJ.CATEGORY
DIVISION

* P-5748A

UNION
PROJ.CATEGORY
REGIONAL

*P-5748B

UNION
PROJ.CATEGORY
REGIONAL

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

NORTH CHARLOTTE AVENUE AND NEW TOWN ROAD,
NORTH CHARLOTTE AVENUE FROM WALNUT STREET
TO NC 200 AND NEW TOWN ROAD FROM
CUTHBERTSON ROAD TO ENNIS ROAD. RESURFACE
ROADWAYS.

SEGMENT PROJECT INTO SEGMENTS A, B. AND C AT
THE REQUEST OF THE DIVISION.

VARIOUS, REPLACE PAVEMENT MARKINGS.

SEGMENT PROJECT INTO SEGMENTS A, B. AND C AT
THE REQUEST OF THE DIVISION.

VARIOUS, REPLACE TRAFFIC SIGNAL LOOPS.
SEGMENT PROJECT INTO SEGMENTS A, B. AND C AT
THE REQUEST OF THE DIVISION.

CSX SG LINE, CONSTRUCT RAIL SIDING IN WAXHAW
SEGMENT P-5748 TO SEGMENTS A AND B AT THE
REQUEST OF THE RAIL DIVISION.

CSX SG LINE, SR 1300 (HELMS ROAD) INTERSECTION.
CONSTRUCT GRADE SEPARATION AND CLOSE AT-
GRADE CROSSING AT SR 1432 (TORY PATH).
SEGMENT P-5748 TO SEGMENTS A AND B AT THE
REQUEST OF THE RAIL DIVISION.

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

FY 2022 -

FY 2022 -

FY 2022 -

FY 2022 -
FY 2023 -
FY 2024 -
FY 2025 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -
FY 2023 -
FY 2024 -
FY 2025 -
FY 2026 -

ITEM N
(HANDOUT)

$963,000
$963,000

$126,000

$126,000

$164,000
$164,000

$59,000
$3,543,000
$1,938,000

$354,000

$5,894,000

$5,000,000
$378,000
$4,700,000
$135,000
$250,000
$8,102,000
$4,432,000
$559,000
$23,556,000

(BGDACV)

(BGDACV)

(BGDACV)

33303833
o3g

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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DIVISION 10
P-5750A

ANSON
PROJ.CATEGORY
REGIONAL

P-5750B

ANSON
PROJ.CATEGORY
REGIONAL

U-5008A
MECKLENBURG
PROJ.CATEGORY
TRANSITION

U-5112

UNION
PROJ.CATEGORY
TRANSITION

U-6087

UNION
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

CSX SF LINE, CONSTRUCT SIDING EXTENSION IN
POLKTON.

SEGMENT P-5750 TO SEGMENTS A AND B AT THE
REQUEST OF THE RAIL DIVISION.

CSX SF LINE, SR 1469 (FREEDOM ROAD)
INTERSECTION. CONSTRUCT GRADE SEPARATION.
SEGMENT P-5750 TO SEGMENTS A AND B AT THE
REQUEST OF THE RAIL DIVISION.

NORTH DAVIDSON STREET, CONSTRUCT SIDEWALK
FROM EAST 37TH STREET TO BEARWOOD AVENUE.
TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY RIGHT-OF-WAY FROM FY 21 TO
EY 22.

STALLINGS, SR 1364 (PLEASANT PLAINS ROAD) AT SR
1357 (POTTERS ROAD) IN STALLINGS. CONSTRUCT
INTERSECTION IMPROVEMENTS INCLUDING LEFT
TURN LANES AND MODIFICATION OF TRAFFIC SIGNAL.
TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY

ACQUISITION. DELAY CONSTRUCTION FROM FY 21 TO
EY 22.

WESLEY CHAPEL, POTTER ROAD AT WESLEY CHAPEL
ROAD. CONSTRUCT ROUNDABOUT.
TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY

ACQUISITION. DELAY CONSTRUCTION FROM FY 22 TO
EY 23.

RIGHT-OF-WAY
CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

FY 2024 -
FY 2024 -
FY 2024 -
FY 2025 -
FY 2026 -

FY 2026 -
FY 2027 -
FY 2028 -

FY 2022 -
FY 2022 -
FY 2023 -

FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -

FY 2023 -
FY 2023 -
FY 2023 -
FY 2023 -
FY 2024 -
FY 2024 -
FY 2024 -
FY 2024 -

$3,279,000

$814,000

$185,000

ITEM N
(HANDOUT)

$600,000 (
$3,200,000 (
$3,279,000 (
$3,279,000 (
(

$13,637,000

$5,460,000 (T)

$5,460,000 (T)

$5,460,000 (T)
$16,380,000

$1,000,000 (O)
$774,000 (O)

$426,000 (0)

$2,200,000

$1,600,000 (
$500,000 (

$1,657,000 (BGDA)
(

$4,571,000

$370,000 (
$166,000 (
$65,000 (
$108,000 (

$636,000 (CMAQ)
$96,000 (
$254,000 (
(

$1,880,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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DIVISION 10
U-6088

UNION
PROJ.CATEGORY
DIVISION

U-6092
MECKLENBURG
PROJ.CATEGORY
DIVISION

DIVISION 11
EB-5806
CALDWELL
PROJ.CATEGORY
DIVISION

EB-5924
WATAUGA
PROJ.CATEGORY
EXEMPT

HS-2011C

AVERY
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

MARVIN, NEW TOWN ROAD AT MARVIN ROAD.
CONSTRUCT ROUNDABOUT.
TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY

ACQUISITION, DELAY CONSTRUCTION FROM FY 22 TO
EY 23.

DAVIDSON, DAVIDSON-CONCORD ROAD AT ROBERT
WALKER DRIVE. CONSTRUCT ROUNDABOUT.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY RIGHT-OF-WAY FROM FY 21 TO
EY 22.

LENOIR, HOSPITAL AVENUE, HARPER AVENUE TO US
321 (BLOWING ROCK BOULEVARD). CONSTRUCT
SIDEWALK.

TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY

ACQUISITION. DELAY CONSTRUCTION FROM FY 21 TO
EY 22.

TOWN OF BLOWING ROCK, MIDDLE FORK GREENWAY,
SECTION 1. CONSTRUCT GREENWAY. NC FLAP
BLOWING ROCK 321(1).

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY RIGHT-OF-WAY FROM FY 21 TO
EY 22.

SR 1511 (ROSEBORO ROAD), INSTALL SHOULDER
GUARDRAIL.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY CONSTRUCTION FROM FY 21
TOFY 22,

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

FY 2023 -
FY 2023 -
FY 2023 -
FY 2023 -
FY 2024 -
FY 2024 -
FY 2024 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -
FY 2024 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -

FY 2022 -

ITEM N
(HANDOUT)

$443,000
$146,000
$77,000
$49,000
$655,000
$216,000
$114,000
$72,000
$1,772,000

$120,000

$30,000
$540,000
$135,000
$426,000

$107,000

$1,358,000

$675,000
$125,000

$200,000

$1,000,000

$73,000
$17,000
$1,624,000
$245,000
$145,000
$2,104,000

$7,000

$7,000

(HSIP)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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DIVISION 12
B-5961

GASTON
PROJ.CATEGORY
DIVISION

C-5704

GASTON
PROJ.CATEGORY
EXEMPT

R-5711

IREDELL
PROJ.CATEGORY
REGIONAL

DIVISION 13
*B-5876
RUTHERFORD
PROJ.CATEGORY
STATEWIDE

*B-5989
MADISON
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

SR 1421 (MARYS GROVE ROAD), REPLACE BRIDGE
350097 OVER UT OF MUDDY FORK CREEK.

TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY,
DELAY CONSTRUCTION FROM FY 22 TO FY 23.

CRAMERTON- MCADENVILLE GREENWAY
CONNECTOR, CONSTRUCT GREENWAY CONNECTING
PAVED TRAIL AT SOUTH FORK VILLAGE IN
CRAMERTON TO RIVERSIDE DRIVE IN MCADENVILLE,
FOLLOWING SOUTH FORK OF CATAWBA RIVER.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO
EY 23 AND CONSTRUCTION FROM FY 22 TO FY 23.

US 21, INTERSECTION OF US 21 AND SR 2375
(HOUSTON ROAD)/SR 1312 (FLOWER HOUSE ROAD).
REALIGN AND SIGNALIZE.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY CONSTRUCTION FROM FY 23
TOFY 25,

US 74, REPLACE BRIDGE 800083 AND BRIDGE 800084
OVER SECOND BROAD RIVER.

ACCEILERATE CONSTRUCTION FROM FY 27 TO FY 23
AT THE REQUEST OF THE STRUCTURES
MANAGEMENT UNIT.

SR 1395, REPLACE BRIDGE 560071 OVER BIG LAUREL
CREEK.

ACCELERATE RIGHT-OF-WAY FROM FY 23 TO FY 22
AND CONSTRUCTION FROM FY 24 TO FY 23, AT THE
REQUEST OF THE STRUCTURES MANAGEMENT UNIT.

CONSTRUCTION

ENGINEERING

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

FY 2023 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -
FY 2023 -
FY 2023 -

FY 2025 -
FY 2026 -

FY 2023 -
FY 2024 -
FY 2025 -

FY 2022 -
FY 2023 -
FY 2023 -
FY 2024 -

ITEM N
(HANDOUT)

$469,000

$206,000

$675,000

$78,000
$20,000
$41,000
$10,000
$321,000
$332,000
$802,000

$30,000
$2,920,000
$2,950,000

$3,509,000
$4,680,000
$1,611,000
$9,800,000

$13,000
$130,000
$1,454,000
$1,146,000
$2,743,000

(BGOFF)
(BGOFF)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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DIVISION 13

* B-6047
RUTHERFORD
PROJ.CATEGORY
DIVISION

BL-0005
BUNCOMBE
PROJ.CATEGORY
DIVISION

EB-5774
BUNCOMBE
PROJ.CATEGORY
DIVISION

EB-5830
BUNCOMBE
PROJ.CATEGORY
DIVISION

EB-5831
BUNCOMBE
PROJ.CATEGORY
DIVISION

EB-5944
BUNCOMBE
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

SR 2125 (HARRIS HENRIETTA ROAD), REPLACE
BRIDGE 800145 OVER FLOYDS CREEK.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO
EY 23, AND CONSTRUCTION FROM FY 23 TO FY 24.

NC 251/ SR 1781 (BROADWAY STREET), CONSTRUCT
PEDESTRIAN IMPROVEMENTS FROM US 19/23
NORTHBOUND EXIT RAMP TO NORTH OF SR 1477
(RIVERSIDE DRIVE).

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY CONSTRUCTION FROM FY 21
TOFY 22,

NC 251 (RIVERSIDE DRIVE) MULTI-USE PATH, US
19/23/70 (EXIT 25) TO US 25. CONSTRUCT MULTI-USE
PATH VIA BEAVERDAM CREEK.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY RIGHT-OF-WAY FROM 22 TO 23
AND CONSTRUCTION FROM FY 22 TO FY 23.

ASHEVILLE, LEXINGTON AVENUE, PATTON AVENUE TO
SOUTHSIDE AVENUE. IMPROVE BICYCLE AND
PEDESTRIAN INFRASTRUCTURE.

TO REFLECT CURRENT SCHEDULE, DELAY
PRELIMINARY ENGINEERING FROM FY 20 TO FY 22.

ASHEVILLE, COXE AVENUE, PATTON AVENUE TO
SHORT COXE AVENUE. IMPROVE BICYCLE AND
PEDESTRIAN INFRASTRUCTURE.

TO REFLECT CURRENT SCHEDULE, DELAY
PRELIMINARY ENGINEERING FROM FY 20 TO FY 22.

RIGHT-OF-WAY
CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

ENGINEERING

ENGINEERING

ASHEVILLE, JOHNSTON BOULEVARD, PATTON AVENUE ~ CONSTRUCTION

TO IONA CIRCLE. CONSTRUCT SIDEWALKS.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY CONSTRUCTION FROM FY 21
TOFY 22,

FY 2023 -
FY 2024 -
FY 2025 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -

FY 2023 -
FY 2023 -
FY 2023 -
FY 2023 -
FY 2023 -

FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -

ITEM N

(HANDOUT)
$210,000 (BGOFF)
$1,325,000 (BGOFF)
$775,000 (BGOFF)
$2,310,000
$3,000 (BGDA)
$1,000 (S(M))
$256,000 (BGDA)
$64,000 (S(M))
$324,000
$176,000 (BGDA)
$44,000 (L)
$2,000,000 (BGANY)
$1,824,000 (BGDA)
$956,000 (L)
$5,000,000
$540,000 (BGDA)
$135,000 (L)
$675,000
$420,000 (BGDA)
$105,000 (L)
$525,000
$1,880,000 (BGDA)
$470,000 (L)
$2,350,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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DIVISION 13
EB-5948
BUNCOMBE
PROJ.CATEGORY
DIVISION

*1-5889B
BUNCOMBE
PROJ.CATEGORY
STATEWIDE

TA-6723

YANCEY
PROJ.CATEGORY
DIVISION

U-5190
BUNCOMBE
PROJ.CATEGORY
TRANSITION

U-6251A
BUNCOMBE
PROJ.CATEGORY
EXEMPT

U-6251B
BUNCOMBE
PROJ.CATEGORY
EXEMPT

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

ASHEVILLE, ONTEORA BOULEVARD, LINCOLN AVENUE
TO RALEIGH ROAD. CONSTRUCT SIDEWALKS.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY CONSTRUCTION FROM FY 21
TOFY 22.

[-40, MILE MARKER 45.25 TO MILE MARKER 50.
REHABILITATE PAVEMENT AND PRESERVE BRIDGES
100352, 100356, 100344, 100347, 100339, AND 100334.

MODIFY SCOPE OF WORK AT THE REQUEST OF THE

DIVISION. COST INCREASE EXCEEDING $2 MILLION
AND 25% THRESHOLDS.

YANCEY COUNTY TRANSPORTATION AUTHORITY,
CONSTRUCT OFFICE / TRAINING / MAINTENANCE
FACILITY.

TO REFLECT CURRENT SCHEDULE, DELAY
PRELIMINARY ENGINEERING FROM FY 21 TO FY 22
AND CONSTRUCTION FROM FY 22 TO FY 23.

NEW LEICESTER HIGHWAY, NEW LEICESTER
HIGHWAY, CITY LIMITS TO PATTON AVENUE IN
ASHEVILLE. CONSTRUCT SIDEWALK.

TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY,
DELAY CONSTRUCTION FROM FY 21 TO FY 22.

NEW ROUTE - ENKA HERITAGE ROAD, US 19/23
(SMOKEY PARK HIGHWAY) TO WALKOFF WAY.
CONSTRUCT ACCESS ROAD ON NEW LOCATION.
TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY CONSTRUCTION FROM FY 21
TOFY 22.

US 19/23 (SMOKEY PARK HIGHWAY), ENKA HERITAGE
ROAD INTERSECTION. CONSTRUCT FINAL
INTERSECTION IMPROVEMENTS.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 21 TO
FY 22.

CONSTRUCTION

CONSTRUCTION

ENGINEERING

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

FY 2022 -
FY 2022 -

FY 2022 -
FY 2023 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -

FY 2022 -
FY 2022 -
FY 2022 -

FY 2022 -
FY 2022 -
FY 2023 -
FY 2023 -
FY 2024 -
FY 2024 -

FY 2022 -
FY 2022 -
FY 2022 -
FY 2022 -

ITEM N
(HANDOUT)

$912,000

$228,000

$1,140,000

$204,000
$13,457,000

$6,749,000

$20,410,000

$100,000
$25,000
$675,000
$75,000
$875,000

$2,199,000
$459,000

$664,000

$3,322,000

$18,000
$10,000
$1,287,000
$735,000
$445,000
$255,000
$2,750,000

$900,000
$200,000
$400,000
$35,000
$1,535,000

(BGDA)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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DIVISION 14
AV-5850

MACON
PROJ.CATEGORY
DIVISION

HA-0004

MACON
PROJ.CATEGORY
EXEMPT

HS-2014B
JACKSON
PROJ.CATEGORY
DIVISION

TU-0010
HENDERSON
PROJ.CATEGORY
PUBLIC TRANS

DIVISION 7
*B-5723
GUILFORD
PROJ.CATEGORY
DIVISION

*B-5725
CASWELL
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP MODIFICATIONS

MACON COUNTY AIRPORT, EXTEND RUNWAY.

TO REFLECT CURRENT SCHEDULE, DELAY RIGHT-OF-
WAY FROM FY 28 TO FY 29.

US 441, SR 1515 (HYATT ROAD) INTERSECTION.
CONSTRUCT INTERSECTION IMPROVEMENTS AND
RIGHT-IN/RIGHT-OUT AT INGLES DEVELOPMENT SITE.
TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING. DELAY CONSTRUCTION FROM FY 21
TOFY 22.

SR 1157 (CULLOWHEE MOUNTAIN ROAD), INSTALL
GUARDRAIL FROM MILEPOST 2.6 TO 6.6, NEAR
CULLOWHEE.

TO ALLOW ADDITIONAL TIME FOR PRELIMINARY
ENGINEERING, DELAY CONSTRUCTION FROM FY 21
TOFY 22.

APPLE COUNTRY TRANSIT, PROGRAM SUPPORT.
ADD FUNDING FROM PREVIOUS YEARS ALLOCATION
TO FY 22 AT THE REQUEST OF THE MPO.

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

PLANNING

STIP DELETIONS

SR 1158 (JACKSON LAKE ROAD), REPLACE BRIDGE
400054 OVER RICHLAND CREEK IN HIGH POINT.

DELETE AT THE REQUEST OF THE STRUCTURES
MANAGEMENT UNIT. PROJECT TO BE FUNDED
UNDER THE STATE BRIDGE PROGRAM.

SR 1710 (GRIERS CHURCH ROAD), REPLACE BRIDGE
160007 OVER HYCO CREEK.

DELETE AT THE REQUEST OF THE STRUCTURES
MANAGEMENT UNIT. PROJECT TO BE FUNDED
UNDER THE STATE BRIDGE PROGRAM.

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

FY 2029 -
FY 2029 -

FY 2022 -

FY 2022 -
FY 2023 -

FY 2022 -
FY 2022 -

FY 2024 -
FY 2025 -

FY 2024 -
FY 2026 -

ITEM N
(HANDOUT)

$166,000

$4,834,000

$5,000,000

$1,500,000

$1,500,000

$1,000
$139,000
$140,000

$120,000
$480,000
$600,000

$280,000
$2,800,000
$3,080,000

$290,000

$2,900,000

$3,190,000

3

(APD)

(HSIP)
(HSIP)

(6307)

(BGOFF)
(BGOFF)

(BGOFF)
(BGOFF)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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REVISIONS TO THE 2020-2029 STIP
TRANSPORTATION PROGRAM

STIP DELETIONS

DIVISION 10

P-5749 CSX SF LINE, CONSTRUCT EXTENSION OF RIGHT-OF-WAY
UNION RICHARDSON CREEK SIDING.

PROJ.CATEGORY  REMOVE PROJECT AT THE REQUEST OF THE RAIL CONSTRUCTION
REGIONAL DIVISION. FEDERAL CRISI GRANT FUNDING TO BE

APPLIED TO P-5750A.

FY 2025 -
FY 2025 -
FY 2026 -
FY 2026 -
FY 2027 -
FY 2027 -
FY 2028 -
FY 2028 -

ITEM N

(HANDOUT)
$30,000 (DP)
$150,000 (T)
$1,037,000 (DP)
$4,147,000 (T)
$1,037,000 (DP)
$4,147,000 (T)
$1,036,000 (DP)
$4,146,000 (T)
$15,730,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

*INDICATES FEDERAL AMENDMENT
Thursday, November 4, 2021
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